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The Honorable Chairman and Members of the Board of County Commissioners 

We have conducted a Follow-Up Audit of Multiple Award Service Contracts for Motor Pump 
Repairs. The objectives of our review were to determine the implementation status of our 
previous recommendations. 

Of the eight recommendations contained in the audit report, we determined that four have 
been implemented and four have been partially implemented. The status of each 
recommendation is presented in this follow-up review. 

We appreciate the cooperation shown by the staff of the Utilities Department (formerly 
Department of Environment and Infrastructure - DEi) and Finance Division during the 
course of this review. 

hief Audit Executive 

Approved: 

~~ 
Ken Burke, CPA* 
Clerk of the Circuit Court and Comptroller 
Ex Officio County Auditor 

*Regulated by the State of Florida 
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Inspectors General 

RespectfuIly Submitted 

Hector Collazo Jr. 
Inspector General/Chief Audit Executive 
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INTRODUCTION 

Scope and Methodology 
We conducted a follow-up audit of the Multiple Award Service Contracts for Motor Pump 
Repairs. The purpose of our follow-up review is to determine the status of previous 
recommendations for improvement. 

The purpose of the original audit was to: 

1) Determine if there are adequate internal controls for repair service contracts. 
2) Determine if procedures provide reasonable assurance repairs are completed properly 

and paid according to the contract. 

To determine the status of our previous recommendations, we surveyed and/or interviewed 
management to determine the actual actions taken to implement recommendations for 
improvement. We performed limited testing to verify the process of the recommendations for 
improvement. 

Our follow-up audit was conducted in accordance with the International Standards for the 
Professional Practice of Internal Auditing and the Principles and Standards for Offices of 
Inspector General, and, accordingly, included such tests of records and other auditing 
procedures, as we considered necessary in the circumstances. Our follow-up testing was 
performed during the month of July. The original audit period was October 1, 2011 through 
February 28, 2013. However, transactions and processes reviewed were not limited by the 
audit period. 

Overall Conclusion 
Of the eight recommendations in the report, we determined that four have been implemented 
and four have been partially implemented. We commend management for the implementation 
of some of our recommendations and encourage management to continue implementing the 
recommendations that are in progress. 

Audit Services, Division of Inspector General 
Clerk of the Circuit Court and Comptroller 

Page4 



Introduction 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

Status 

1 
Department Management Was Not Properly 
Administrating The Contracts. 

Review and adhere to their contract administration processes 
and responsibilities for the administration over the proper 
payment of invoices at contract prices, as required by BCC 
Purchasing Policies and Procedures. 

✓ 

2 
Department Review And Approval Of Contractor Invoices 
Have Internal Control Weaknesses. 

A 

Work with the Purchasing Department and the vendors to 
determine what documentation is available and required to 
be provided for the invoice billing process. Amendments to 
the contract and/or example for invoices may be required for 
billings. 

✓ 

B 
Assess the department's review and approval processes to 
assure that parts and labor are received and billed correctly 
per the contract specifications. 

✓ 

3 
Finance Accounts Payable Pre-Audit Of Invoices Did Not 
Detect Some Of The Errors In The Vendor Invoices 
Submitted For Payment. 

Audit Services, Division of Inspector General 
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Introduction 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

IMPLEMENTATION STATUS 
~I PREVIOUS RECOMMENDATION 

Ensures their reviews of invoices are performed and comply 
A ✓ with contract terms and rates. 

Timely reporting of invoice issues to the Department Contract 
B ✓ Administrator. 

Finance Accounts Payable Pre-Audit Invoice Policy And 
Procedures Needs To Be Updated. 

Update their policies and procedures for the Pre-Audit 
responsibilities of Finance Accounts Payable and the 
originating department. The policies should clearly spell out 
responsibilities for reviewing and approving invoices by the 
originating department and Finance. 

A ✓ 

Train staff to ensure their understanding of how to perform all 
B the Pre-Audit checks as required in the updated policies and ✓ 

procedures. 

.. 

The Current Maximo Application Functions Do Not 
Support Department Needs. 

Continue working on choosing a new Enterprise Asset 
Management (EAM) system. There is still a risk that the EAM 
system will not provide enough detail information to help DEi 
department management with repair/replacement decisions. 
Spreadsheets may still have to be used to support the 
process. 

✓ 
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Introduction 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

Background 
We selected one supplier (John Mader Enterprises, Inc.) that was party to multiple award 
contracts for Pumps, Parts and Repair, and Motor Rewinding and Repair services. The 
services supplied by the contractors were mainly used by DEi Water and Sewer Division. The 
contracts are critical to the DEi wastewater systems operations. 

Purchasing Policies and Procedures provide for splitting a contract between two or more 
suppliers. A multiple award contract is used when the same generic types of services are 
required, but the award to a single supplier would be impractical or fail to satisfy the total 
requirements of the services required. In this case, we looked at multiple award contracts for 
repair/replacement of pumps and electric motors. 

The contracts covered in the Audit Scope are: 

• The Pumps, Parts and Repair Contract (078-04595 [SS]) was awarded January 6, 
2009. The total estimated annual expenditures were not to exceed $669,000 annually. 
The annual contract provided for three additional twelve-month options under the same 
terms and conditions, but did allow for a price adjustment. The price adjustments were 
based on changes in the Producer Price Index that are capped at 5 and 6 percent. The 
contract expired on April 5, 2013. 

Contract Suppliers: 

� Carl Eric Johnson Inc. 
� John Mader Enterprise Inc. 
� ITT Water & Wastewater Florida LLC 
� Regional Engineering & Service Inc. 
� Tampa Armature Works Inc. 

• A new Pumps, Parts, and Repair Contract ( 123-0146-8 [LN]) went out for bid March 6, 
2013, responses were due April 4, 2013, and the contract was awarded July 6, 2013 for 
two years, total estimated annual expenditures were not to exceed $850,000. 

Contract Suppliers: 

� John Mader Enterprises Inc. 
� Regional Engineering & Services Inc. 
� Tampa Armature Works Inc. 

The contract includes 24 different pump manufacturers, and was awarded to 
contractor( s) who are Original Equipment Manufacturer authorized repair centers and 
the lowest responsible competitive costs per bid tabulation. 

Audit Services, Division of Inspector General 
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Introduction 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

• The Motor Rewinding and Repair Contract (101-0051-8 [RM]) was awarded March 9, 
2011. The total estimated annual expenditures were not to exceed $375,000 for three 
years. 

Contract Suppliers: 

� Gemini Enterprise of South Florida Inc. 
� John Mader Enterprise Inc. 

Audit Services, Division of Inspector General 
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STATUS OF RECOMMENDATIONS 
This section reports our follow-up on actions taken by management on the Recommendations 
for Improvement in our original audit of the Multiple Award Service Contracts for Motor & 
Pump. The recommendations contained herein are those of the original audit, followed by the 
current status of the recommendations. 

1. Department Management Was Not Properly 
Administrating The Contracts. 

The Department's Contract Administration did not assure that vendor invoices complied with 
the contract requirements. This resulted in invoices not agreeing with the contract terms. The 
following deviations were noted in our testing: 

A. The contracts do not explicitly say that the invoice must have line item breakdowns for 
parts and labor. However, the pricing structure in the contract requires it. If your contract 
terms provide for labor to be paid by the hour, based on normal business hours, outside 
business hours or holidays, then lump sum billing does not comply with contract 
specifications. 

B. One invoice was described as a rush job; the contract does not use "Rush Job" as a 
description, but it is addressed as "public emergency." The pricing structure addresses 
the fees for Emergency Hours for Shop Labor & Field Labor Rates. Public emergency 
jobs should have had labor rates charged as described in the contract. There should 
have been documentation to show the labor hours and rates in accordance with the 
contract specifications. The labor should be detailed by day, time, and employee, and 
correspond with the vendor's pickup and delivery dates of the repaired pump. 

C. Our review of the invoices could not determine the labor rates since invoice line item 
descriptions did not match the descriptions of contract labor rates. The description did 
not show labor according to any of the contract categories of Shop Labor, Field Labor, 
Emergency Shop Labor, Emergency Field Labor, Labor Rate I, Labor Rate II, or Labor 
Rate Ill. 

D. For parts, the contract sets the price as Manufacturer Suggested Retail Price (MSRP) 
with a percentage discount or a cost plus markup percentage; therefore, lump sum 
pricing does not comply with contract specifications. Furthermore, invoices did not 
follow the contract terms for pricing parts. 

Audit Services, Division of Inspector General 
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Status of Recommendations 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

E. Each contract provides a pricing structure to calculate part prices. In one invoice dated 
May 30, 2012, we found a credit for $317.08 with no supporting documentation. We 
determined that DEi negotiated a credit directly with the vendor for a part on a previous 
invoice dated December 19, 2011. This invoice was for ABS mixer pump EZ Fit cable 
assembly, 60' cord length Part #43025377 for $631.08. There was no supporting 
documentation showing that the price of this part was correctly calculated. 

F. The department did not verify that the price was correct however, management felt the 
price was too high for the part and negotiated a 50% reduction in price. The vendor 
should have been requested to provide supporting documentation. There are no 
provisions in the contract that allow a department to renegotiate contract prices. 

G. The current Pump, Parts and Repair contract #123-0146-B provides for an 18-month 
warranty from time of repair. The previous contract #078-0459-B did not specify a 
warranty period, but since all the suppliers were OEM (Original Equipment Manufacturer) 
Authorized by the pump manufacturers, the manufacturer's 12-month warranty was 
used. In our review, we found invoices for rebuilding the same pump for February 2012 
and then again less than 10 months later in November 2012. We found no supporting 
documentation regarding a warranty claim from either the department or vendor. 
Currently, warranty periods for major repairs are not set up in Maximo for the department 
to track (The option to retain this information is not available in the Maximo Application). 
The Department expected the vendor to track the warranty period on their repair records. 
We found no information on whether the repair qualified under the warranty or if the 
County caused the problem. Proper invoices should list quantities, descriptions and line 
totals. If the pump is rebuilt and/or under warranty, that information should also be 
present on the invoice. 

The Board of County Commissioners adopted Purchasing, Policy & Procedures, which provide 
for the originating department to administer the contract with the assistance of the Purchasing 
Department. It is the responsibility of the originating department/officer to take the necessary 
steps to ensure implementation of the contracts with which they are involved. These contracts 
should be continually monitored for compliance with contract terms and conditions. The policy 
and procedures require the department to ensure the proper payment of invoices on time and 
at contract price. 

Purchasing Policies & Procedures, Section 9.14, Administration, instructs the originating 
department to: 

"Questions of interpretation and resolution of perceived potential or present 
problems in such contracts will be referred to the appropriate reviewing 
authorities for consideration." 

The department did not follow contract administration procedures for calculating the price. 

Contract administration for the departments did not ensure that the invoices being accepted 
from the vendors complied with the contract terms. The departments did not take responsibility 
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Status of Recommendations 
Follow-Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

or refer the issues to Purchasing to work with the vendors to ensure invoices properly reflected 
the contract pricing. 

• The repair charges for parts and labor could not be verified by the departments in 
accordance with the contract. 

• The parts invoiced did not show calculations prescribed in the contract. 
• The correct labor rates cannot be determined since invoice line item descriptions do not 

match descriptions of contract labor rates. 

In the INVOICE INFORMATION section for the most recent contract #123-0146-B, Pumps 
Parts & Repairs, there is more specific contract language on what a proper invoice should 
contain. 

In Section 26. Payment/Invoices: SUPPLIER shall submit invoices for payment due as 
provided herein with such documentation as required by Pinellas County ... Later in that 
section under INVOICE INFORMATION, it lists that Quantity, Description, Unit Price, 
Line Total, and Invoice Total as required fields. The definition of Invoice Total is the 
Sum of all of the line totals for the invoice. 

There is not a field listed or described as lump sum. 

We discussed these issues with the County's Purchasing Department (Purchasing) and 
requested their assistance. Purchasing has started working with the department and vendors 
on invoice calculations and supporting documentation. An agreement on the interpretation of 
contract pricing should be accomplished without a contract amendment. 

We recommended DEi management: 

Review and adhere to their contract administration processes and responsibilities for the 
administration over the proper payment of invoices at contract prices, as required by BCC 
Purchasing Policies and Procedures. 

Status: 

Partially Implemented. Management is in the process of filling a contract administration 
position. The position will coordinate with Finance Accounts Payable to ensure accurate 
documentation of invoices. 

Audit Services, Division of Inspector General 
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Status of Recommendations 
Follow - Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

2. Department Review And Approval Of Contractor 
Invoices Have Internal Control Weaknesses. 

Departments (DEi Water and Sewer Division, Wastewater Treatment Facilities) are not 
performing their review and approval responsibilities to verify that parts and labor are received 
and billed correctly. In our testing of invoices, we found: 

• Part costs were not billed at cost plus 15% markup or at MSRP discount percentages, 
as applicable. 

• Labor billed at a non-contract rate. 
• Labor billed as lump sum rather than by hour. 
• Labor billed separately to repair shaft when the rebuild service includes furnish and 

install new shaft. 
• Charged a separate freight charge for a part. 

We reviewed 20 out of 22 invoices for the selected initial vendor (John Mader Enterprise, Inc.) 
and found that the payment terms for the Electric Motor Rewinding & Repair Service Contract 
and the Pumps, Parts & Repair contracts did not comply with the contract pricing for repairs for 
the initial vendor selected. Additional invoices from other vendors were also selected for review 
to determine if the problems were related to one vendor or contract administration issues. The 
same problems were found in the additional sample of nine invoices from four of the five other 
vendors. One vendor, Regional Engineering, did comply with invoicing us at cost plus 15% 
markup and supplied adequate documentation for the part costs. The invoices reviewed and 
the issues found are listed in Attachment A. 

We reviewed the contract pricing structure found in the contracts against the invoicing 
problems found. 

A. Cost Plus Percentage Pricing - A cost plus percentage price clause in a contract is 
usually defined as the amount that the vendor pays for and can document the price 
for the pump/part and adds an agreed upon percentage mark-up for vendor profit. 

1. The first internal control weakness is the pricing; you must rely on the vendor to 
document their cost. You should be requiring the vendor to supply an inventory 
listing of parts and their cost. In order to verify the cost, you will also need the 
vendor's supplier invoice and applicable vendor check payment for each part 
itemized on the invoice. The vendor may have acquired the parts at various times 
from different suppliers, which would add to the complexity of finding supplier 
invoices to prove that the cost is what the vendors paid. Once you have obtained 
the cost information, each invoice line item amount will need to be checked and 
the mark-up recalculated. The administrative burden for invoicing is increased for 
both the vendor and the County. 

2. A second internal control weakness is in the inherent definition of cost. Cost 
accounting provides a vast array of methods to calculate inventory costs. Cost 
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Status of Recommendations 
Follow - Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

could include indirect costs such as freight, storage, labor, utilities, borrowing 
costs, rent, insurance, obsolescence, security, and many other administrative 
costs. Since the vendor earns a percentage of the cost, the higher the vendor 
increases their cost, the higher mark-up they will earn. There is no incentive for 
the vendor to hold down costs. 

B. MSRP Percentage Discount Pricing - A percentage discount off MSRP pricing 
clause works well in contracts where the products manufacturer suggested retail 
prices are openly published by the manufacturer for retail consumers. Manufacturer 
prices for electric motors and parts were not found to be readily available on the 
internet. We are buying industrial electric motors and parts from large suppliers 
above the usual consumer retail level. In addition, the County has many different 
manufacturers of equipment in service. This becomes an administrative burden for 
invoicing for both the vendor and the County. 

C. Labor Hours and Rates - The labor hours are usually invoiced as one line item listing 
several activities, which most likely involved more than one person. It was also noted 
that the estimated hours always equaled the actual hours billed. A red flag should 
have popped up to the reviewers and approvers that multiple employees engaging in 
multiple tasks always hit the hour estimate exactly. In both contracts, we also have 
higher labor rates for hours worked outside of normal business hours or at our 
location. The labor rate terms defined in the contract, such as "Labor Rate I", were 
never used on the invoices. In order to verify that the worker's hours were outside of 
normal business, a reconciliation of time cards would need to be performed. 

1. The internal control weakness is that if we want to verify labor hours, we 
would rely on the vendor to provide that information. To verify the hours 
worked, you would need the payroll time cards and paychecks, which again 
would be an administrative burden to verify. There would still be the risk that 
the people worked on other jobs, but charged the time to the County work 
order. Unless there is an estimating guide, like Mitchell or Chilton for 
automotive repairs, it is hard to know if even the number of labor hours is 
reasonable. 

2. Another internal control weakness is to use prior experience to judge 
reasonableness, if the experience is based only upon what we have been 
charged previously. Experience based on what other vendors charged for 
labor would be more appropriate to judge reasonableness. 

The contract pricing structure for parts and labor will contribute to the problem in calculating 
and billing the correct amount as previously noted. What is required is to determine what the 
vendors can supply for billing documentation and then the departments need to work out 
procedures that let them perform their review and approval responsibilities to verify parts and 
labor are received and billed correctly. 

Most vendors were simply preparing an invoice from their estimates. Management's review 
and approval was limited to comparing the estimate to the final invoice. The contract did not 
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Status of Recommendations 
Follow - Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

contain any examples to illustrate how to calculate prices and what supporting documentation 
should be provided to support the invoice charges. The invoice billing did not follow the 
contract pricing terms for parts and labor. Errors were present in the invoices that were not 
detected by the department review and approval process. The documentation supplied by the 
vendor was not adequate to confirm that the invoice prices were correct. 

Departments have a responsibility to verify the accuracy, quantity, and quality of the repair 
services received from the vendor. The department shall not approve payment until the 
services are actually performed correctly by the vendor. This responsibility is explained in more 
detail in the Purchasing Policy, Section 3.20, Receipt Of Commodities And Services. The 
department's review and approval of the invoice is a key control that Finance relies upon in the 
Pre-Audit process. The department's review and approval of the invoice communicates to 
Finance that the services were performed and invoiced according to the contract. 

We recommended DEi management: 

A. Work with the Purchasing Department and the vendors to determine what 
documentation is available and required to be provided for the invoice billing process. 
Amendments to the contract and/or example for invoices may be required for billings. 

8 . Assess the department's review and approval processes to assure that parts and 
labor are received and billed correctly per the contract specifications. 

Status: 

Implemented. Management has coordinated with Purchasing to determine a process for 
ensuring proposals are accurate and appropriate. Purchasing has provided vendors with 
templates for itemizing services on their proposals. 

3. Finance Accounts Payable Pre-Audit Of Invoices Did 
Not Detect Some Of The Errors In The Vendor Invoices 
Submitted For Payment. 

In reviewing the invoices tested with the Finance Division, we discussed the types of errors 
found in our samples that Finance should find in performing their Pre-Audit process. From our 
discussions, it was decided that the following errors should have been referred to the 
department: 

A. Labor billed as lump sum rather than by hourly rate. One Invoice tested noted 
incorrectly billed labor as a $350 lump sum rather than by the hour. 

8. Wrong labor rate of $40 per hour charged. There is no $40 rate on the price schedule. 
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Status of Recommendations 
Follow - Up Audit of Multiple Award Service Contracts for Motor Pump Repairs 

C. A correct labor rate could not be determined since invoice line item descriptions do not 
match the contract labor descriptions. The invoice line item description does not 
describe the labor according to the contract categories of Shop Labor, Field Labor, 
Emergency Shop Labor, or Emergency Field Labor Rate. 

D. Pump or Part cost calculation of a 15% markup is not shown on the invoice, so there is 
no support for the price charged. 

E. Repairs with parts and labor listed with no unit prices and only an invoice total. 

The Finance Department's review is limited to what appears on the invoice and supporting 
documentation, which can be checked against the contract purchase order information. The 
departments supervising the repair, not Finance, determine any questionable costs for 
services that may not have been needed or not performed. Finance's Pre-Audit of invoices is 
the last check before payments are made. However, it appears that the problem begins with 
the vendor's estimate because it does not conform to the contract's pricing structure. The 
department supervisor or manager authorizes the repair by comparing the invoice to the 
estimate, rather than comparing it to the terms of the contract and the supporting 
documentation supplied. 

The issue of Finance not reporting the invoice issues back to the departments seems to have 
been caused by the backlog of work created from the Oracle Financial System conversion in 
September 2011. The backlog and increased responsibilities has affected time available for 
the Finance Division to review contracts that are more than 30 pages long and being able to 
understand pricing schemes. Contributing to the problem are the initial vendor estimates that 
match the invoices, which distracts the Finance Division from further reviews of the contract. 

Since Finance did not flag the deficiencies, as an independent second party, the departments 
were not notified of the invoice problems. Finance's Pre-Audit process did not detect the 
contract's non-compliance issues that could have caused the invoices to be initially rejected. 

Please Note that the non-compliance with contract invoice requirements was caused by the 
department's lack of proper contract administration as noted in Opportunity for Improvement 
No. 1, and not caused by the Finance Pre-Audit function. Rejecting the vendor invoices after 
the service is rendered and the invoices have been approved by the department is not a 
proper result for the County contract invoice process. The contract's Dispute Resolution 
Invoice Payment section requires that the County notify the vendor within ten days of receipt of 
the invoice that the invoice is improper. The notice should indicate what steps the vendor 
should undertake to correct the problem. There could be a timing issue for the County rejecting 
the payment of invoices in the Finance Pre-Audit function. Department Contract Administration 
must address these issues before the Pre-Audit process. 

The Accounts Payable Pre-Audit Policy states: 

"The purpose is to provide consistent guidelines for the pre-audit and review of 
invoices and other requests for payment to vendors, employees and any other 
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legal entity. All invoices presented for payment must have back-up 
documentation to substantiate basis for payment." The Pre-Audit steps also 
require, "Check extensions and totals on invoices against purchase order, master 
purchase order or field purchase order. " 

The extensions and totals refer to verifying the Quantity multiplied by the Unit Price 
equals the Line Total, and that the Invoice Total is the sum of all the line totals for the 
invoice. In summary, BCC Finance's guidelines for the Pre-Audit and review of invoices 
includes checking extensions and totals on invoices against the contract purchase 
order. 

We recommended Finance Division management: 

A. Ensures their reviews of invoices are performed and comply with contract terms and 
rates. 

B. Timely reporting of invoice issues to the Department Contract Administrator. 

Status: 

Implemented. Finance complies with approved procedures for audits of contracts and reports 
issued to the appropriate department. 

4. Finance Accounts Payable Pre-Audit Invoice Policy 
And Procedures Needs To Be Updated. 

Finance provided us with the most current policy on Pre-Audit, which is dated March 12, 2011 
and does not cover the Oracle Financial System. The Oracle Financial System was 
implemented in September 2011. Policies and procedures need to be updated to reflect the 
current Oracle Financial System. 

The system conversion problems and the increased responsibilities have created such a heavy 
workload that has not allowed the time to update the policies and procedures. Without policies 
and procedures to provide direction on how to perform Pre-Audit checks, the reviews will not 
be consistent or cover areas that management feels are important. 

Written policies and procedures serve as a basis for management planning, control, and 
evaluation of activities. They communicate management's expectations of timeliness, 
responsibility, authority, and restrictions. Additionally, a procedure manual serves as a guide 
for personnel in performance of daily operations and assistance in routine problem solving. 
These procedures can also provide standards for performance, and are useful in training new 
employees. Written procedures would be able to identify and provide information to solve 
routine processing problems and escalate corrective action to management. 
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We recommended Finance Division management: 

A. Update their policies and procedures for the Pre-Audit responsibilities of Finance 
Accounts Payable and the originating department. The policies should clearly spell out 
responsibilities for reviewing and approving invoices by the originating department and 
Finance. 

B. Train staff to ensure their understanding of how to perform all the Pre-Audit checks as 
required in the updated policies and procedures. 

Status: 

Partially Implemented. Finance management is currently updating the pre-audit procedures 
for use with the Oracle Application. 

5. The Current Maximo Application Functions Do Not 
Support Department Needs. 

The current Maximo application does not have any particular report to assist management in 
making decisions for repair/replacement. Management has extracted different Maximo reports 
and asset expenditure information into spreadsheets, which is time consuming. They are not 
updated every year. 

It is clear that the flexibility of spreadsheets being used in the current process sometimes come 
at a risk. It is important that management identify where control breakdowns could lead to 
potential material misstatements and application controls for significant spreadsheets be 
documented, evaluated and tested. (Testing of DEi Wastewater Facility Spreadsheets were 
not included in this audit scope.) 

In the current Request for Proposal for the Enterprise Asset Management (EAM) system, there 
is a list of Success Indicators/Desired Outcomes, some of which are aimed at addressing this 
problem. EAM Success Indicators/Desired Outcomes Indicator 7 state: 

"Users perform powerful self-service queries and ad-hoc reports without the use 
of any shadow systems to track information not contained in the EAM database, 
and without the need for custom programming." 

Reducing the amount of separate report requirements will increase efficiency of the DEi 
invoice process. 

Since the BTS application development process usually reports to the organization's top 
management, the systems that they develop are designed for overall needs. The needs of 
departmental managers are often quite different, requiring more detailed analysis that 
incorporate variables not contained in the solution designed by the central information systems 
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department. The current application selection process is including needs at the department 
level. 

The current version of Maximo does not meet the department's information needs for asset 
management repair/replacement. Maximo appears to have the data, but it is scattered among 
many different screen tabs. The data structure prevents the easy aggregation for the 
repair/replacement decisions. The Maximo Equipment Failure Summary report and Detailed 
Failure by Machine report do not have adequate information on life cycle costs for asset 
management. 

We recommended DEi management: 

Continue working on choosing a new Enterprise Asset Management (EAM) system. There is 
still a risk that the EAM system will not provide enough detail information to help DEi 
department management with repair/replacement decisions. Spreadsheets may still have to be 
used to support the process. 

Status: 

Partially Implemented. Management has selected the software for recommendation to 
replace Maximo. In addition, management is improving business practices with Maximo usage. 

Audit Services, Division of Inspector General 
Clerk of the Circuit Court and Comptroller 
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